ANNIE1-Planning - Responsibilities

# | Tracker | Status Priority Subject Updated
Benjamin Richards (6)

11347 Task New Normal DAQ monitoring system 01/05/2016 08:21 AM
11351 Task Assigned Normal DAQ output TOOL 01/15/2016 08:03 AM
11342 Task Resolved Normal DAQ ZMQ/multicast integration 01/15/2016 08:07 AM
11346 Task Resolved Normal DAQ Control systems 01/15/2016 08:07 AM
11343 Task Resolved Normal DAQ Bool functions /status reporting 01/15/2016 08:08 AM
11344 Task Resolved Normal DAQ Jason (lite) messgae passing 01/15/2016 08:09 AM
Carrie McGivern (6)

10175 Task New Normal Design of access platform 12/06/2015 10:36 AM
10176 Task New Normal Design of inner strcture 01/12/2016 02:31 AM
10174 Task New Normal Design of tank top 01/12/2016 02:32 AM
10203 Task New Normal Determine placement of water pump 01/12/2016 02:33 AM
10170 Task New Normal Cost out PVC for ANNIE Run | Plan (with plan B) 01/12/2016 02:34 AM
10201 Task New Normal Determine how structure and top will be lowered in ANNIE Hall 01/19/2016 02:33 PM
Jonathan Eisch (24)

8808 Task New Normal Get details of what we can get from the beam spill and timing 06/10/2015 10:48 AM
10535 Task New Normal Select and buy a suitable GPS receiver 01/25/2018 07:16 AM
9086 Task Assigned Normal Contact Zarko Pavlovic about beam timing signals. 06/10/2015 10:48 AM
10457 Task Assigned Normal Design and build full sized pickoff/splitter board 01/12/2016 03:07 PM
10510 Task Assigned Normal Mount pickoff/splitter pcb in enclosure, solder wires to bulkhead connectors 04/06/2016 11:09 PM
10509 Task Assigned Normal Attach bulkhead connectors and pcb mounting hardware 04/06/2016 11:13 PM
10468 Task Assigned Normal Pickoff/splitter enclosure production 04/06/2016 11:13 PM
10463 Task Assigned Normal HV pickoff/splitter enclosure 04/06/2016 11:13 PM
10449 Task Assigned Normal HV pickoff & signal splitter 04/06/2016 11:14 PM
9090 Feature Assigned Normal UC ADC user manual 01/25/2018 07:14 AM
10440 Task Assigned Normal Externally trigger ADC cards 01/25/2018 07:14 AM
8813 Task Assigned Normal Design for clock distribution and timing 01/25/2018 07:15 AM
10443 Task Assigned Normal Make readout methods (to be used by artdaq) 01/25/2018 07:16 AM
9089 Task Assigned Normal UC ADC cards 01/25/2018 07:16 AM
10534 Task Assigned Normal Determine GPS antenna location at ANNIE Hall 01/25/2018 07:17 AM
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10533 Task Assigned Normal Determine the suitability of GPS timing reference 01/25/2018 07:17 AM
10532 Task Assigned Normal Select timing sources 01/25/2018 07:17 AM
10530 Task Assigned Normal Timing distribution system 01/25/2018 07:17 AM
10456 Task Resolved Normal Test HV resilliance up to 3kV 10/12/2015 02:40 PM
8811 Task Resolved Normal Figure out the data rates and size of output from the system 10/22/2015 01:38 PM
10442 Task Resolved Normal Throughput testing for ADC cards 10/22/2015 01:40 PM
10543 Task Resolved Normal Check availability of local timing references 11/02/2015 01:31 PM
10470 Task Resolved Normal Machine pickoff/splitter enclosure 01/12/2016 03:05 PM
10461 Task Resolved Normal Full sized pickoff/splitter board population 01/12/2016 03:07 PM
Karen Hayrapetyan (1)

8809 | Task | Assigned Normal Interface for PSEC electronics with ART system 10/09/2015 01:06 PM
Matthew Wetstein (5)

10171 Task New Normal Follow up with Steve Dazeley 09/18/2015 12:59 PM
8806 Milestone New Normal Redesign of LAPPD central card 10/09/2015 02:12 PM
10173 Task New Normal Cost out plastic bag liner, get lead time 12/06/2015 10:33 AM
8913 Task Assigned Normal Send an ACDC + central card to QMUL 10/09/2015 01:09 PM
8812 Task Assigned Normal Solidify Layout and number of crates channels for ANNIE Runl (Run I1) 04/06/2016 11:14 PM
None (25)

8628 Bug New Normal Optimization of acrylic volume 05/06/2015 09:43 AM
8630 Meeting New Normal ANNIE Run 1 Electronics Review 05/06/2015 09:47 AM
8575 Task New Normal Contact Stephen Geer about June PAC meeting 05/21/2015 10:07 AM
8573 Task New Normal Approval to purchase tank, from IA State Purchasing 05/27/2015 07:54 AM
8627 Task New Normal SciBooNE driven calculation of skyshine rates 06/04/2015 10:33 AM
8618 Task New Normal Sign over stewardship of the MRD steel 06/05/2015 06:39 AM
8615 Task New Normal Arrange to get the Kansas/Syracuse PMTs and scintillator 06/05/2015 06:42 AM
8572 Task New Urgent Fermilab approval for tank purchase 06/09/2015 02:01 AM
8616 Task New Normal Follow up on Fermilab PMTs/Scintillator 06/09/2015 02:02 AM
8854 Task New Normal Ship the muon veto structure 08/05/2015 11:47 PM
8855 Milestone New Normal Design of veto structure 08/05/2015 11:55 PM
8853 Task New Normal Water system shipped to FNAL for storage 12/06/2015 10:24 AM
8638 Milestone New Normal Complete TSW for ANNIE experiment 12/16/2015 11:56 PM
8617 Task New Normal Follow up with NMSU about keeping the MRD Scintillator 12/18/2015 09:22 AM
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11345 Task New Normal DAQ Serialisation 01/05/2016 08:17 AM
11348 Task New Normal Postgress setup 01/05/2016 08:22 AM
11076 Task New Normal Final decision on liner specs and estimate 01/12/2016 02:33 AM
11349 Task New High DAQ board reader TOOL 01/15/2016 08:05 AM
8629 Meeting New Normal Run 1 Mechanical Review 01/22/2016 08:51 AM
11092 Task New Normal Finish design of PMT holders 01/22/2016 08:51 AM
8815 Task New Normal Final Decision on MRD and veto electronics 04/06/2016 11:08 PM
10512 Task New Normal Test final pickoff/splitter 04/06/2016 11:14 PM
8816 Milestone New Normal What is our calibration system? 01/25/2018 07:13 AM
8623 Task New Normal Geant-based estimate of beam neutron rates and energies 01/25/2018 07:22 AM
8625 Task New Normal Full MC model with 3D PMTs to study neutron tagging efficiencies 01/25/2018 07:24 AM
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